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ESTIMATE RUN 12/20/2016

ESTIMATE SUMMARY 16:27:20

CONTID: C20929         ESTIMATE NO: 0004 PROG 2005

PCN: 20929-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 OVERLAY, MLK BYPASS NORTH PERCENT TIME:

PROJECT NO: IM025A-035                    

I 25 OVERLAY, MLK BYPASS NORTH

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING

2635 DELTA DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80910     (719)392-4207 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,385,298.40 PARTICIPATING $ $ 565,854.10

AWARD PROJECT AMT: 5,231,652.18 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.50

WORK DAYS

WORK DAYS

96.82%

139,563.95

565,854.10

565,854.10

565,854.10

$

$

$

$

4,245,734.45

0.00

4,245,734.45

0.00

4,245,734.45

-78,474.78

0.00

4,167,259.67

0.00

AMOUNT DUE 4,167,259.67 565,854.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 565,854.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2016

08/08/2016

12/20/2016

06/02/2016

06/13/2016

06/24/2016

07/27/2016
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PCN: 20929-BID    ESTIMATE RUN 12/20/2016

PROJECT: IM025A-035                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 137,137.000

0.000

202-00240  
 

290,730.44137,137.000

0.00

137,137.000

SY  

2.12000

0010 *Removal of Ground Sign 7.000

0.000

202-00810  
 

1,085.497.000

0.00

7.000

EACH

155.07000

0015 *Removal of Sign Panel 0.000

1.000

202-00821  
 

131.811.000

131.81

1.000

EACH

131.81000

0020 *Removal of Guardrail Type 3 4,724.000

25.000

202-01130  
 

34,002.844,749.000

179.00

4,749.000

LF  

7.16000

0025 *Removal of End Anchorage 29.000

1.000

202-01300  
 

16,105.2030.000

536.84

30.000

EACH

536.84000

0030 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

301.29000

0035 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

97.98000

0040 *Storm Drain Inlet Protection (Type II) 128.000

0.000

208-00052  
 

7,708.16128.000

0.00

128.000

LF  

60.22000

0045 Removal and Disposal of Sediment (Labor) 0.000

20.000

208-00103  
 

1,950.0020.000

1,950.00

20.000

HOUR

97.50000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

156.01000

0055 *Erosion Control Management 47.000

18.000

208-00207  
 

37,835.8565.000

10,477.62

65.000

DAY 

582.09000
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PCN: 20929-BID    ESTIMATE RUN 12/20/2016

PROJECT: IM025A-035                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Adjust Guardrail 2,955.000

0.000

210-04200  
 

28,604.402,955.000

0.00

2,955.000

LF  

9.68000

0065 *Seeding (Native) 0.000

0.600

212-00006  
 

32,717.350.600

32,717.35

0.600

ACRE

54,528.91000

0070 *Mulching (Weed Free Straw) 0.000

0.600

213-00004  
 

25,089.990.600

25,089.99

0.600

ACRE

41,816.65000

0075 *Mulch Tackifier 0.000

57.000

213-00061  
 

2,097.6057.000

2,097.60

57.000

LB  

36.80000

0080 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

116.42000

0085 Aggregate Base Course (Special) 0.000

584.900

304-09014  
 

18,441.90584.900

18,441.90

584.900

TON 

31.53000

0087 Added Item (Lump Sum)/ Ticket Collection for ABC and 
HMA CO #002

1.000

0.000

900-00014  
 

10,286.831.000

0.00

1.000

L S 

10,286.83000

0090 Stone Matrix Asphalt 18,402.960

0.000

403-09210  
 

2,225,653.9818,402.960

0.00

18,402.960

TON 

120.94000

0095 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 332.350

0.000

403-34721  
 

27,585.05332.350

0.00

332.350

TON 

83.00000

0100 Emulsified Asphalt (Slow-Setting) 8,906.000

0.000

411-10255  
 

28,944.508,906.000

0.00

8,906.000

GAL 

3.25000

0105 *Guardrail Type 3 (6-3 Post Spacing) 4,578.000

113.000

606-00301  
 

126,516.274,691.000

3,047.61

4,691.000

LF  

26.97000
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PCN: 20929-BID    ESTIMATE RUN 12/20/2016

PROJECT: IM025A-035                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Guardrail Type 7 (Style CA) 1,092.000

0.000

606-00710  
 

141,960.001,092.000

0.00

1,092.000

LF  

130.00000

0111 Added Item (Dollar)/ Price Reduction Low Air 
Entrainment on Guardrail Type 7

-162.240

0.000

900-00006  
 

-162.24-162.240

0.00

-162.240

DOL 

1.00000

0113 Added Item (Dollar)/ Price Reduction Guardrail Type 7 -
Low Concrete Strength

-563.200

0.000

900-00006  
 

-563.20-563.200

0.00

-563.200

DOL 

1.00000

0115 *End Anchorage Type 3B 14.000

0.000

606-01320  
 

19,578.0214.000

0.00

14.000

EACH

1,398.43000

0116 Transition Ty 3L 4.000

0.000

606-01395  
 

5,590.004.000

0.00

4.000

EACH

1,397.50000

0117 End Anchor (Nonflared) 1.000

0.000

606-02003  
 

3,263.001.000

0.00

1.000

EACH

3,263.00000

0118 End Anchor (Flared) 7.000

1.000

606-02005  
 

23,504.008.000

2,938.00

8.000

EACH

2,938.00000

0120 *Transition Type 3G 2.000

0.000

606-01370  
 

4,626.082.000

0.00

2.000

EACH

2,313.04000

0125 *Sign Panel (Class II) 201.000

0.000

614-00012  
 

5,766.69201.000

0.00

201.000

SF  

28.69000

0130 *Sign Panel (Class III) 0.000

396.000

614-00013  
 

18,421.92396.000

18,421.92

396.000

SF  

46.52000

0135 *Steel Sign Post (W 6x15) 0.000

34.000

614-00615  
 

3,057.9634.000

3,057.96

34.000

LF  

89.94000



CONTID: C20929         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20929-BID    ESTIMATE RUN 12/20/2016

PROJECT: IM025A-035                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0140 *Steel Sign Post (W 10x26) 0.000

110.000

614-01026  
 

10,575.40110.000

10,575.40

110.000

LF  

96.14000

0145 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

6.000

614-01573  
 

3,582.186.000

3,582.18

6.000

EACH

597.03000

0150 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

6.000

614-01583  
 

3,907.806.000

3,907.80

6.000

EACH

651.30000

0155 *Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

6,202.882.000

0.00

2.000

EACH

3,101.44000

0160 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

0.000

EACH

3,799.26000

0165 *Radar Speed Display Sign (LED) 2.000

0.000

614-10139  
 

20,159.342.000

0.00

2.000

EACH

10,079.67000

0170 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

0.000

LF  

0.48000

0175 *Construction Surveying 0.800

0.200

625-00000  
 

32,826.171.000

6,565.23

1.000

L S 

32,826.17000

0180 *Mobilization 1.000

0.000

626-00000  
 

156,334.241.000

0.00

1.000

L S 

156,334.24000

0185 *Public Information Services (Tier II) 1.000

0.000

626-01102  
 

19,078.181.000

0.00

1.000

L S 

19,078.18000

0190 *Modified Epoxy Pavement Marking(Inlaid) 0.000

260.000

627-00009  
 

49,501.40260.000

49,501.40

260.000

GAL 

190.39000
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PCN: 20929-BID    ESTIMATE RUN 12/20/2016

PROJECT: IM025A-035                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *Pavement Marking Paint (Waterborne) 810.000

0.000

627-00011  
 

40,419.00810.000

0.00

810.000

GAL 

49.90000

0200 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

14.44000

0205 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 394.000

8,349.000

627-01010  
 

160,696.348,743.000

153,454.62

8,743.000

SF  

18.38000

0210 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 116.000

0.000

627-30405  
 

2,285.20116.000

0.00

116.000

SF  

19.70000

0215 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

48.01000

0220 *Traffic Control Inspection 5.000

23.000

630-00007  
 

13,239.2428.000

10,875.09

28.000

DAY 

472.83000

0225 *Traffic Control Management 66.000

24.000

630-00012  
 

183,311.1090.000

48,882.96

90.000

DAY 

2,036.79000

0230 *Barricade (Type 3 M-B) (Temporary) 2.000

2.000

630-80336  
 

1,309.364.000

654.68

4.000

EACH

327.34000

0235 *Construction Traffic Sign (Panel Size A) 35.000

35.000

630-80341  
 

7,332.5070.000

3,666.25

70.000

EACH

104.75000

0240 *Construction Traffic Sign (Panel Size B) 23.500

23.500

630-80342  
 

6,290.9547.000

3,145.48

47.000

EACH

133.85000

0245 *Construction Traffic Sign (Panel Size C) 10.000

10.000

630-80343  
 

2,386.0020.000

1,193.00

20.000

EACH

119.30000
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PCN: 20929-BID    ESTIMATE RUN 12/20/2016

PROJECT: IM025A-035                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

65.47000

0255 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

2.000

630-80358  
 

8,729.084.000

4,364.54

4.000

EACH

2,182.27000

0260 *Portable Message Sign Panel 138.000

80.000

630-80359  
 

17,444.36218.000

6,401.60

218.000

DAY 

80.02000

0265 *Drum Channelizing Device 127.500

349.500

630-80360  
 

24,288.84477.000

17,796.54

477.000

EACH

50.92000

0270 *Mobile Attenuator 77.000

29.000

630-85041  
 

111,805.62106.000

30,588.33

106.000

DAY 

1,054.77000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Fuel Cost Adjustment 0.000

34.890

700-70016  
 

34.8934.890

34.89

34.890

F A 

1.00000

0285 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

105,000.000

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment -461.370

0.000

700-70019  
 

-461.37-461.370

0.00

-461.370

F A 

1.00000

0295 F/A On-The-Job Trainee 1,158.000

0.000

700-70021  
 

1,158.001,158.000

0.00

1,158.000

HOUR

1.00000

0300 F/A Quality Incentive Payment -240,384.330

0.000

700-70025  
 

-240,384.33-240,384.330

0.00

-240,384.320

F A 

1.00000
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PCN: 20929-BID    ESTIMATE RUN 12/20/2016

PROJECT: IM025A-035                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 F/A Interim Surface Repair 33,908.560

24,171.020

700-70031  
 

58,079.5858,079.580

24,171.02

58,079.580

F A 

1.00000

0310 *F/A Polyurethane Foam Injection 96,237.600

0.000

700-70034  
 

96,237.6096,237.600

0.00

96,237.600

F A 

1.00000

0315 F/A Erosion Control 831.260

21,753.940

700-70380  
 

22,585.2022,585.200

21,753.94

22,585.200

F A 

1.00000

0317 Added Item (Dollar)/ P/R Lane Closure Violation -9,300.000

0.000

900-00006  
 

-9,300.00-9,300.000

0.00

-9,300.000

DOL 

1.00000

CAT 3,950,184.64520,202.554,055,184.65CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0320 Removal of Debris 0.000

1.000

201-00005  
 

9,041.041.000

9,041.04

1.000

L S 

9,041.04000

0325 *Removal of Asphalt Mat (Planing) (Special) 14,208.000

0.000

202-00246  
 

42,197.7614,208.000

0.00

14,208.000

SY  

2.97000

0330 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

334.83000

0335 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

610.57000

0340 *Removal of Expansion Device 68.000

0.000

202-00504  
 

21,875.6068.000

0.00

68.000

LF  

321.70000

0345 *Concrete Washout Structure 1.000

2.000

208-00045  
 

7,125.573.000

4,750.38

3.000

EACH

2,375.19000



CONTID: C20929         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 20929-BID    ESTIMATE RUN 12/20/2016

PROJECT: IM025A-035                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:27:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0350 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

17.07000

0352 Waterproofing (Membrane) Added by CO #008 4,023.000

0.000

515-00120  
 

80,982.994,023.000

0.00

4,023.000

SY  

20.13000

0355 *Bridge Expansion Device (0-4 Inch) 68.000

0.000

518-01004  
 

25,446.9668.000

0.00

68.000

LF  

374.22000

0360 *Concrete (Patching) 6.900

0.000

601-06100  
 

14,813.136.900

0.00

23.000

CY  

2,146.83000

0365 *Reinforcing Steel (Epoxy Coated) 542.000

0.000

602-00020  
 

2,135.48542.000

0.00

542.000

LB  

3.94000

0370 *Welded Wire Fabric 0.000

0.000

602-00210  
 

0.000.000

0.00

0.000

SY  

26.26000

0375 *Concrete Barrier (Temporary) 725.000

725.000

630-80370  
 

52,809.001,450.000

26,404.50

1,450.000

LF  

36.42000

0380 *Impact Attenuator (Temporary) 12.500

12.500

630-85011  
 

10,911.2525.000

5,455.63

25.000

DAY 

436.45000

CAT 267,338.7845,651.55301,902.74CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Field Office (Class 2) 1.000

0.000

620-00002  
 

13,780.491.000

0.00

1.000

EACH

13,780.49000

0390 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,430.521.000

0.00

1.000

EACH

14,430.52000

CAT 28,211.010.0028,211.01CURRENT AMT0400 $ $ $

$ 4,245,734.43565,854.10$4,385,298.40$CURRENT AMTPROJECT TOTAL


